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CSI PLANNING
OBJECTIVES

« STORM IMPACTED FACILITIES
« NEAR TERM CRITICAL CAPACITY NEEDS

« IMPROVEMENTS THAT OPTIMIZE
SYSTEM OPERATION

« PUBLIC HEALTH AND SAFETY
CONCERNS

« POLICY OR PERMIT REQUIREMENTS
« LOCAL AGENCY SYSTEM DEVELOPMENT

« OTHER FEDERAL, COUNTY OR LOCAL
RESOURCES

REGIONAL CONVEYANCE & PUMP
STATION IMPROVEMENTS NECESSARY
FOR IMPLEMENTATION OF THE RWSP AND
THE BRIGHTWATER TREATMENT PLANT

() KING COUNTY




CSI PLANNING
PRINCIPLES

« Maximize area to be served by gravity

« Provide regional flexibility to respond to

changing growth and development patterns
» Provide regional and local benefits

* Provide certainty for local service providers

« Maximize long term facility use

* Provide optimized capital and operating

COsts

Integrate other RWSP program efforts
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CSI INTEGRATION
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CSI PLANNING FOCUS
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SOUTH GREEN RIVER
PLANNING DETAIL
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CSI PLANNING
SCHEDULE

YEAR 2001

S. Green River . S. Lake Sammamish  « N Lake Sammamish . N. Lake WA
planning complete planning completed Planning completed planning
) . completed.
(Part 1) . S. Green River . S. Lake Sammamish
projects to projects to . N. Lake
predesign (Part 1) predesign Sammamish
. S. Green River . S. Green River p:gijeé:stis tno
planning complete projects to P 9
(Part 2) predesign (Part 2)
Q1 Q2 Q3 Q4
N. Lake N. Green River N. Green River e S.Lake
Washington planning completed projects to Washington
projects to predesign planning
predesign. completed
* NW Lake WA
Planning
Complete
Q1 Q2 Q3 Q4

. SE Lake
Washington
planning
completed

. S. Lake
Washington
projects to
predesign

. NW Lake WA
projects to
predesign

SE Lake Washington
projects to predesign

Final Summary
Reports

CSlI Contract
Completed
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CSI PROJECT SCHEDULE

MINOR TRUNK IMPROVEMENTS
RE-ENATAI:R08-01D TO R08-01B
RE-ULID 1/5:R18F-01 TO 52
RE-TFWXING:M-01B TO R18-34
RE-TUK:R18-20A TO R18-11

RE NMERR08G-20 R08-01C
RE-GARISN:R18-09 TO 571
RE-COAL:RE13-25 TO R13-20
CW*PIPER T-23D TO T-12
CW*PIPERT-12TO T-5
WW*NCREEK W85-16 TO W85-13
WW*NCREEK W85-13 TO W11-86
RE-LKHILLS:R03-49 TO RO3-25
RE-WHILL:6A TO S31B

RWSP SPECIFIC PROJECTS

North Lake Interceptor - Tunnel

North Lake Interceptor - Pump Station
North Creek (Upgrade Pump Station)
Modify York PS to pump 35 MGD north
North Creek PS flows to Kenmore

Increase new Kenmore area PS to 120 MGD
Forcemain from new Kenmore PS to NEP

BRIGHTWATER SPECIFIC FACILITIES
Tunnel from NEP to Puget Sound
NEP outfall to Puget Sound

SOUTH GREEN RIVER PROJECTS

Southwest Interceptor - Auburn Planning Zone
26th Street Trunk - Auburn Planning Zone

Stuck River Trunk - Auburn Planning Zone
Garrison Creek Relief Trunk - Kent Planning Zone
James Trunk - Kent Planning Zone

Meeker Trunk - James Trunk

Southwest Interceptor - Kent Planning Zone

PS "D" & Force Main/Gravity-Soos Planning Zone
SR 18 Trunk - Soos Planning Zone

PS "F" & Force Main - Soos Planning Zone

Black Diamond Parallel Sewer-Soos Planning Zone
PS "H" & Force Main - Soos Planning Zone

PS "B" & Force Main/Gravity-Soos Planning Zone

KING COUNTY
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